* Purposes
* Reduce exposure to contaminants
* Evaluate effectiveness of the approach

* Promote private well testing &
treatment

* Form Project Advisory Committee

SeacoaSt Private e Recruit local coordinators
We” |nitiative  Website and materials

* 6 local workshops followed by testing
* Free filter pitchers

* Water testing & treatment fair

* Follow participants for one year

* Evaluation and report
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Estimated populations served by private wells

Pop served (USGS, 2005)

2019 est (2005 est x 1.045)

Dover

1,906

1,993

Exeter

1,572

1,644

Greenland

1,954

2,043

Hampton

1,746

1,826

Madbury

1,735

1,814

New Castle

0

0

Newington

63

66

North Hampton

936

979

Portsmouth

98

102

Rye

168

176

Seabrook

204

213

Stratham

5,139

5,373

TOTAL

15,521

16,228

Shaded rows represent towns where workshops would be combined

with a neighboring town.




Estimated Costs for Seacoast Arsenic Initiative

Estimated pop served by private wells

16,228

USGS 2005 estimate (see
below) x 1.045

Est. households served by private wells

6,491

Households participating in testing

2,596

Well testing at one test/participant

$272,630

"Standard" plus Radon

Participants with exceedances for metals

1,558

Eligible for Medicaid, SNAP, Housing Assistance,
Supplemental Security Income, TANF, or General
Assistance

312

nationwide statistic

Filter pitchers plus 2 cartridges for public
assistance HHs

$17,137

Total funding request

$289,767




Local coordinator’s role

01

Arrange venue

(if in person)

02

Arrange for
promotion
(town website,
news, etc.)

03

Coordinate
pick-up and
drop-off site

04

Bring samples

to lab




Preliminary timeline: Accelerated
A team of 6 local coordinators working with NHDES

Advisory committee and team of 6 coordinators February-March 2022
recruited

Planning phase (website created, labs contracted, 6 Spring 2022
local coordinators trained, pitchers ordered, etc)

6 workshops/testing events conducted Summer 2022
Water testing & treatment fair Fall 2022
Provide free filter pitchers to low-income participants  Ongoing June—September 2022

Report to Seacoast Commission on preliminary results December 2022
of project

Follow participants for 1 year, collect data on changes  October 2022 —September 2023
in knowledge, behavior, etc.

Report to Seacoast Commission on results of initiative September 2023
including data and outcomes, plans for state scale-up



Preliminary timeline: Prolonged
NHDES staff without local coordinators

Advisory committee formed February 2022

Planning phase (website created, labs contracted, Spring 2022
pitchers ordered, etc)

6 workshops/testing events conducted Second half of 2022
Water testing & treatment fair January 2023
Provide free filter pitchers to low-income participants  Ongoing June—December 2022

Report to Seacoast Commission on preliminary results March 2023
of project

Follow participants for 1 year, collect data on changes January 2023—December 2023
in knowledge, behavior, etc.

Report to Seacoast Commission on results of initiative December 2023
including data and outcomes, plans for state scale-up



Action 1tem:

Form Advisory Committee

Seacoast Commission members

Community representatives/coordinators



